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WBS CODE DESCRIPTION EARLY EARLY
START FINISH MLVL

04.11.10.13.04. . .. .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 25MAR19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 08APR19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 17APR19 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 24JUN19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 03JUL19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 16JUL19 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 24SEP19 2B
04.11.10.13....... Outyear Environ. Monitoring - START MILESTONE 010CT09 3
04.11.10.13.04. . . . .. ISSUE DO TO DOE 04JUN13 2B
04.11.10.13.04. . . . .. ISSUE D1 TO REGULATORS 18JUL13 2A
04.11.10.13.04. . . . .. ISSUE D2 TO REGULATORS (CD174) 25NOV13 2A
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt - DOE 020CT09 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt - KDWM 070CT09 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 16DEC09 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 29DEC09 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 08JAN10 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19MAR10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 01APR10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 13APR10 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 17JUN10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 28JUN10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 09JUL10 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 16SEP10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 28SEP10 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 070CT10 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 16DEC10 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 29DEC10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 10JAN11 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 18MAR11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 01APR11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 12APR11 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 17JUN11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 28JUN11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 11JUL11 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19SEP11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 29SEP11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 100CT11 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19DEC11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 30DEC11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 11JAN12 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 20MAR12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 02APR12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 13APR12 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19JUN12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 28JUN12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 11JUL12 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 18SEP12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 28SEP12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 090CT12 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 18DEC12 2B
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04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 31DEC12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 10JAN13 2A
04.11.1013....... Outyear Environ. Monitoring - FINISH MILESTONE 30SEP19 3
04.11.10.13.04. . .. .. DRAFT Annual Rpt of Appl Gen CXs to DOE 01MAR10 2B
04.11.10.13.04. . . . .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 12MAR10 2B
04.11.10.13.04. . .. .. DRAFT Annual Rpt of Appl Gen CXs to DOE 01MAR11 2B
04.11.10.13.04. . .. .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 14MAR11 2B
04.11.10.13.04. . .. .. DRAFT Annual Rpt of Appl Gen CXs to DOE 01MAR12 2B
04.11.10.13.04. . . . .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 14MAR12 2B
04.11.10.13.04. . .. .. DRAFT Annual Rpt of Appl Gen CXs to DOE 01MAR13 2B
04.11.10.13.04. . . . .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 13MAR13 2B
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 23JAN13 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 15FEB13 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 27FEB13 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 27FEB13 2A
04.11.10.13.04. . . . .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 27FEB13 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 23JAN14 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 17FEB14 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 27FEB14 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 27FEB14 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 27FEB14 2A
04.11.10.13.04. . . . .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 22JAN15 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 16FEB15 2B
04.11.10.13.04. . . . .. Annual Hazardous Waste Assessment - KDWM (CD148) 26FEB15 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 26FEB15 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 26FEB15 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 21JAN16 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 15FEB16 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 25FEB16 2A
04.11.10.13.04. . . . .. Annual Hazardous Waste Report - KDWM (CD147) 25FEB16 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 25FEB16 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 20JAN17 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 14FEB17 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 24FEB17 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 24FEB17 2A
04.11.10.13.04. . . . .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 24FEB17 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 19JAN18 2B
04.11.10.13.04. . . . .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 13FEB18 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 23FEB18 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 23FEB18 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 23FEB18 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 17JAN19 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 12FEB19 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 22FEB19 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 22FEB19 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 22FEB19 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 26JAN10 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 18FEB10 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 02MAR10 2A

04.11.10.13.04. . . . .. Annual Hazardous Waste Report - KDWM (CD147) 02MAR10 2A
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04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 02MAR10 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 26JAN11 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 18FEB11 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 02MAR11 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 02MAR11 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 02MAR11 2A
04.11.10.13.04. . .. .. DRAFT DRAFT Haz Waste/Assess/ExclusionRpt to DOE 25JAN12 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste/Assess/ExclusionRpt DOE 17FEB12 2B
04.11.10.13.04. . .. .. Annual Hazardous Waste Assessment - KDWM (CD148) 29FEB12 2A
04.11.10.13.04. . .. .. Annual Hazardous Waste Report - KDWM (CD147) 29FEB12 2A
04.11.10.13.04. . .. .. Claim for Exclusion Haz Wst Assess KDWM (CD149) 29FEB12 2A
04.11.10.13.04. . . . .. DRAFT DRAFT '10 Annual Toxic Chemical Rel to DOE 04NOV09 2B
04.11.10.13.04. . .. .. '10 ATCR Inventory to DOE SARA 313 (CD039 & 146) 18NOV09 2B
04.11.10.13.04. . . . .. '10 Annual Toxic Chem Rel Inv KDEP (CDO039 & 146) 10DEC09 2A
04.11.10.13.04. . .. .. DRAFT DRAFT '11 Annual Toxic Chemical Rel to DOE 08NOV10 2B
04.11.10.13.04. . . . .. '11 ATCR Inventory to DOE SARA 313 (CD039 & 146) 24NOV10 2B
04.11.10.13.04. . . . .. 11 Annual Toxic Chem Rel Inv KDEP (CDO039 & 146) 17DEC10 2A
04.11.10.13.04. . . . .. DRAFT DRAFT '12 Annual Toxic Chemical Rel to DOE 03NOV11 2B
04.11.10.13.04. . .. .. '12 ATCR Inventory to DOE SARA 313 (CD039 & 146) 18NOV11 2B
04.11.10.13.04. . . . .. '12 Annual Toxic Chem Rel Inv KDEP (CDO039 & 146) 14DEC11 2A
04.11.10.13.04. . . . .. DRAFT DRAFT '13 Annual Toxic Chemical Rel to DOE 02NOV12 2B
04.11.10.13.04. . . . .. '13 ATCR Inventory to DOE SARA 313 (CD039 & 146) 16NOV12 2B
04.11.10.13.04. . . . .. '13 Annual Toxic Chem Rel Inv KDEP (CDO039 & 146) 13DEC12 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 210CT09 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 03NOV09 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 05NOV09 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF SA GW Rpt to DOE 27APR10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 10MAY10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 18MAY10 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 290CT10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 11NOV10 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 15NOV10 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 26APR11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 09MAY11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 17MAY 11 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 01NOV11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 14NOV11 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 22NOV11 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 24APR12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 07MAY12 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 09MAY12 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 290CT12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 09NOV12 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 15NOV12 2A
04.11.10.13.04. . . . .. DRAFT Discharge Monitoring QA Study to DOE 26JUL10 2B
04.11.10.13.04. . .. .. FINAL Discharge Monitoring QA Study to DOE 16AUG10 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 29SEP10 2A
04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 24AUG11 2B
04.11.10.13.04. . . . .. FINAL Discharge Monitoring QA Study to DOE 15SEP11 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 29SEP11 2A
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04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 25JUL12 2B
04.11.10.13.04. . .. .. FINAL Discharge Monitoring QA Study to DOE 16AUG12 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 28SEP12 2A
04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 23AUG13 2B
04.11.10.13.04. . . . .. FINAL Discharge Monitoring QA Study to DOE 16SEP13 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 30SEP13 2A
04.11.10.13.04. . .. .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 26FEB10 2B
04.11.10.13.04. . .. .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 04MAR10 2B
04.11.10.13.04. . .. .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 28FEB11 2B
04.11.10.13.04. . .. .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 07MART11 2B
04.11.10.13.04. . .. .. DRAFT Rpt on Ext Gamma Rad Monitoring to DOE 27FEB12 2B
04.11.10.13.04. . .. .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 02MAR12 2B
04.11.10.13.04. . . . .. DRAFT '11 Env Monitoring Plan to DOE 26AUG10 2B
04.11.10.13.04. . . . .. FINAL '11 EMP to DOE (CD155) 30SEP10 2B
04.11.10.13.04. . . . .. DRAFT '12 Env Monitoring Plan to DOE 26AUG11 2B
04.11.10.13.04. . . . .. FINAL '12 EMP to DOE (CD155) 30SEP11 2B
04.11.10.13.04. . . . .. DRAFT '13 Env Monitoring Plan to DOE 24AUG12 2B
04.11.10.13.04. . . . .. FINAL '13 EMP to DOE (CD155) 28SEP12 2B
04.11.10.13.04. . . . .. DRAFT '14 Env Monitoring Plan to DOE 27AUG13 2B
04.11.10.13.04. . . . .. FINAL '14 EMP to DOE (CD155) 30SEP13 2B
04.11.10.13.04. . . . .. '10 ASER - DRAFT to DOE 24NOV09 2B
04.11.10.13.04. . . . .. '10 ASER - FINAL to DOE 11JAN10 2B
04.11.10.13.04. . .. .. '11 ASER - DRAFT to DOE 24NOV10 2B
04.11.10.13.04. . . . .. '11 ASER - FINAL to DOE 10JAN11 2B
04.11.10.13.04. . .. .. '12 ASER - DRAFT to DOE 23NOV11 2B
04.11.10.13.04. . . . .. '12 ASER - FINAL to DOE 09JAN12 2B
04.11.10.13.04. . .. .. '13 ASER - DRAFT to DOE 26NOV12 2B
04.11.10.13.04. . . . .. '13 ASER - FINAL to DOE 09JAN13 2B
04.11.10.13.04. . . . .. DRAFT End State Vision Document to DOE 30NOV09 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 28DEC09 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE (CD5a) 01FEB10 2B
04.11.10.13.04. . . . .. DRAFT End State Vision Document to DOE 06DEC10 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 04JAN11 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE (CD5a) 07FEB11 2B
04.11.10.13.04. . .. .. DRAFT End State Vision Document to DOE 05DEC11 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 30DEC11 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE (CD5a) 06FEB12 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 13JAN10 2B
04.11.10.13.04. . . . .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 29JAN10 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 13JAN11 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 31JAN11 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 11JAN12 2B
04.11.10.13.04. . . . .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 27JAN12 2B
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR10 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 06APR10 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 13APR10 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR11 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 05APR11 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 12APR11 2A

04.11.10.13.04. . .. .. DRAFT FFCP to DOE 15MAR12 2B
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04.11.10.13.04. . .. .. FINAL FFCP to DOE (CD156) 05APR12 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 16APR12 2A
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 13MAY10 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 28MAY10 2B
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 13MAY 11 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 31MAY11 2B
04.11.10.13.04. . .. .. DRAFT Groundwater Protection Plan to DOE 27MAY10 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 15JUL10 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG10 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 29JAN10 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 19FEB10 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR10 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 31JAN11 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 21FEB11 2B
04.11.10.13.04. . .. .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR11 2A
04.11.10.13.04. . . . .. DRAFT Annual Haz Mat Inventory Rpt to DOE 30JAN12 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 20FEB12 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR12 2A
04.11.10.13.04. . .. .. DRAFT Inv of Federal Haz Waste Act to DOE 18NOV09 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 24NOV09 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC09 2A
04.11.10.13.04. . . . .. DRAFT Inv of Federal Haz Waste Act to DOE 17NOV10 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 23NOV10 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 03DEC10 2A
04.11.10.13.04. . .. .. DRAFT Inv of Federal Haz Waste Act to DOE 17NOV11 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 23NOV11 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 02DEC11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 230CT09 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 280CT09 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 300CT09 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19NOV09 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24NOV09 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30NOV09 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21DEC09 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 23DEC09 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 30DEC09 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 25JAN10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28JAN10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29JAN10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19FEB10 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 24FEB10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 26FEB10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23MAR10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 25MAR10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29MAR10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21APR10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26APR10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27APR10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 25MAY10 2B

04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 27MAY10 2B
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04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 28MAY10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21JUN10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 23JUN10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 25JUN10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23JUL10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28JUL10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30JUL10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20AUG10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 25AUG10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27AUG10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23SEP10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 27SEP10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 30SEP10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 220CT10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 270CT10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 280CT10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19NOV10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24NOV10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30NOV10 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20DEC10 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 22DEC10 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29DEC10 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 24JAN11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27JANT1 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 31JAN11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21FEB11 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 24FEB11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28FEB11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22MAR11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 24MAR11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 28MAR11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20APR11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26APR11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27APR11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20MAY11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24MAY 11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 25MAY11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20JUN11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 22JUN11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 24JUN11 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 22JUL11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27JUL11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29JUL11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19AUG11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24AUG11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 26AUGT1 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23SEP11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 27SEP11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 30SEP11 2A

04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 240CT11 2B
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04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 270CT11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 310CT11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21NOV11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28NOV11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30NOV11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20DEC11 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 22DEC11 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29DEC11 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24JAN12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27JAN12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31JAN12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21FEB12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24FEB12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28FEB12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23MAR12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 27MAR12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29MAR12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23APR12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26APR12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30APR12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23MAY12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 25MAY12 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 29MAY12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20JUN12 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 25JUN12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 27JUN12 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 24JUL12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27JUL12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31JUL12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21AUG12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24AUG12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28AUG12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21SEP12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 25SEP12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 28SEP12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 230CT12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 260CT12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 290CT12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20NOV12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27NOV12 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 29NOV12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20DEC12 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 26DEC12 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 31DEC12 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24JAN13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29JAN13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31JAN13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22FEB13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27FEB13 2B

04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 28FEB13 2A
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04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 230CT09 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 25NOV09 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23DEC09 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 22JAN10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 19FEB10 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 26MAR10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23APR10 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 28MAY10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 25JUN10 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23JUL10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 27AUG10 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 30SEP10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 220CT10 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 24NOV10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22DEC10 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 28JAN11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 25FEB11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 25MAR11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 21APR11 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 27MAY11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24JUN11 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 22JUL11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26AUG11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 30SEP11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 280CT11 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23NOV11 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22DEC11 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 27JAN12 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24FEB12 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23MAR12 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 27APR12 3
04.11.10.13.05. .. . .. License Agreement Tracking - Monthly 25MAY12 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22JUN12 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 27JuL12 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24AUG12 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 28SEP12 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 260CT12 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 21NOV12 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 28DEC12 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 25JAN13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22FEB13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22MAR13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26APR13 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 24MAY13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 21JUN13 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 26JUL13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23AUG13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 30SEP13 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 250CT13 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 22NOV13 3
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04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 27DEC13 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 24JAN14 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 21FEB14 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 28MAR14 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 25APR14 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23MAY14 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 27JUN14 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 25JUL14 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22AUG14 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 30SEP14 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 240CT14 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 21NOV14 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24DEC14 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23JAN15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 20FEB15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 27MAR15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24APR15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22MAY15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26JUN15 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 24JUL15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 28AUG15 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 30SEP15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 230CT15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 25N0OV15 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23DEC15 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 22JAN16 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26FEB16 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 24MAR16 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22APR16 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 27MAY16 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24JUN16 3
04.11.10.13.05. .. . .. License Agreement Tracking - Monthly 22JUL16 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26AUG16 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 30SEP16 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 280CT16 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23NOV16 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 21DEC16 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 27JAN17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24FEB17 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 24MAR17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 21APR17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26MAY17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23JUN17 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 28JUL17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 25AUG17 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 29SEP17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 270CT17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22NOV17 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22DEC17 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 26JAN18 3
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04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23FEB18 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23MAR18 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 27APR18 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 25MAY18 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22JUN18 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 27JUL18 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24AUG18 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 28SEP18 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 260CT18 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 23NOV18 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 28DEC18 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 25JAN19 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 22FEB19 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 22MAR19 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26APR19 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 24MAY19 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 21JUN19 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 26JUL19 3
04.11.10.13.05. . .. .. License Agreement Tracking - Monthly 23AUG19 3
04.11.10.13.05. . . . .. License Agreement Tracking - Monthly 30SEP19 3
04.11.10.13.04. . . . .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 20JAN10 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CDO038) 02FEB10 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 20JAN11 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CDO038) 02FEB11 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 20JAN12 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CD038) 01FEB12 2B
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 14JUN10 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 12JUL10 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 16JUL10 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 13JUN11 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 08JUL11 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 14JUL11 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 12JUN12 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 09JUL12 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 13JUL12 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 12JUN13 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 09JUL13 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 15JUL13 2A
04.11.10.13.04. . . . .. DRAFT '09 Annual NESHAPS Rpt to DOE 07JUN10 2B
04.11.10.13.04. . . . .. FINAL '09 Annual NESHAPS Rpt to DOE 22JUN10 2B
04.11.10.13.04. . .. .. FINAL '09 NESHAPS Rpt to KDAQ/EPA (CD035 & 144) 30JUN10 2A
04.11.10.13.04. . . . .. DRAFT '10 Annual NESHAPS Rpt to DOE 06JUN11 2B
04.11.10.13.04. . . . .. FINAL '10 Annual NESHAPS Rpt to DOE 21JUN11 2B
04.11.10.13.04. . . . .. FINAL '10 NESHAPS Rpt to KDAQ/EPA (CDO035 & 144) 30JUN11 2A
04.11.10.13.04. . . . .. DRAFT '11 Annual NESHAPS Rpt to DOE 06JUN12 2B
04.11.10.13.04. . . . .. FINAL '11 Annual NESHAPS Rpt to DOE 21JUN12 2B
04.11.10.13.04. . . . .. FINAL '11 NESHAPS Rpt to KDAQ/EPA (CD035 & 144) 29JUN12 2A
04.11.10.13.04. . . . .. DRAFT '12 Annual NESHAPS Rpt to DOE 05JUN13 2B
04.11.10.13.04. . . . .. FINAL '12 Annual NESHAPS Rpt to DOE 19JUN13 2B

04.11.10.13.04. . .. .. FINAL '12 NESHAPS Rpt to KDAQ/EPA (CDO035 & 144) 28JUN13 2A
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04.11.10.13.04. . .. .. DRAFT PCB Document to DOE 28MAY10 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 25JUN10 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 03JUL10 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 29MAY 11 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 25JUN11 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 03JUL11 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 29MAY12 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 25JUN12 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 03JUL12 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 24MAY13 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 21JUN13 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 29JUN13 2B
04.11.10.13.04. . . . .. Submit letter - Annual Poll Prev PP DOE (CD159) 25MAY12 2B
04.11.10.13.04. . .. .. Submit letter - Annual Poll Prev PP DOE (CD159) 31MAY11 2B
04.11.10.13.04. . . . .. Submit letter - Annual Poll Prev PP DOE (CD159) 28MAY10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 090CT09 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV09 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DECO09 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08JAN10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB10 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAR10 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09APR10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09JUL10 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 080CT10 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV10 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DEC10 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN11 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB11 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAR11 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08APR11 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY 11 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN11 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08JUL11 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG11 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09SEP11 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT11 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV11 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09DEC11 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN12 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB12 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09MAR12 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR12 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY12 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08JUN12 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUL12 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG12 2B
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04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP12 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT12 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09NOV12 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DEC12 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08FEB13 2B
04.11.10.13.04. . .. .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 120CT09 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 190CT09 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 190CT09 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 31DEC09 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN10 2A
04.11.10.13.04. . .. .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 01APR10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR10 2B
04.11.10.13.04. . .. .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR10 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 29JUN10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL10 2A
04.11.10.13.04. . .. .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 050CT10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 130CT10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 130CT10 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 30DEC10 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN11 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 04APR11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR11 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 29JUN11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL11 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 050CT11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 130CT11 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 130CT11 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 06JAN12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN12 2A
04.11.10.13.04. . .. .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 03APR12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR12 2B
04.11.10.13.04. . .. .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR12 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 02JUL12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL12 2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qtrly Ops Rpt to DOE 030CT12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 120CT12 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 120CT12 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 090CT09 2B
04.11.10.13.04. . . . .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT09 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT09 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 09APR10 2B
04.11.10.13.04. . . . .. Semi-Annual FFA Progress Report to DOE - FINAL 22APR10 2B
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04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR10 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 080CT10 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 220CT10 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 290CT10 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 06APR11 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 20APR11 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 29APR11 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 100CT11 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 240CT11 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 280CT11 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 09APR12 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 23APR12 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR12 2A
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 09NOV09 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 11NOV09 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 16NOV09 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 19FEB10 2A
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE 24FEB10 2B
04.11.10.13.04. . . . .. PRS Certification 26MAR10 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 29MAR10 2B
04.11.10.13.04. . . . .. D2 Site Management Plan to DOE & Regs 01APR10 2A
04.11.10.13.04. . . . .. DO Site Management Plan to DOE 29SEP10 2B
04.11.10.13.04. . .. .. PRS Certification of D1 SMP 09NOV10 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 11NOV10 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 16NOV10 2A
04.11.10.13.04. . . . .. Extension notification (30 Days) 21FEB11 2A
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE 24FEB11 2B
04.11.10.13.04. . . . .. PRS Certification 28MAR11 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 29MAR11 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 01APR11 2A
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 27SEP11 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 09NOV11 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 11NOV11 2B
04.11.10.13.04. . . . .. D1 SMP to Regulators 16NOV11 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 21FEB12 2A
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE 24FEB12 2B
04.11.10.13.04. . . . .. PRS Certification 27MAR12 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 28MAR12 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 02APR12 2A
04.11.10.13.04. . . . .. DRAFT SPCC&C Plan/BMP Plan to DOE 05AUG10 2B
04.11.10.13.04. . .. .. FINAL SPCC&C Plan/BMP Plan to DOE (CD143) 03SEP10 2B
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13NOV09 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24NOV09 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV09 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 15FEB10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 26FEB10 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 04MAR10 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 14MAY10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 26MAY10 2B

04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28MAY10 2A
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04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 16AUG10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 26AUG10 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31AUG10 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11NOV10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 23NOV10 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV10 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11FEB11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 21FEB11 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB11 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13MAY 11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24MAY11 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31MAY11 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 12AUG11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 25AUG11 2B
04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG11 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 09NOV11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 21NOV11 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV11 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 10FEB12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 22FEB12 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11MAY12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 23MAY12 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30MAY12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 20AUG12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 29AUG12 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 12NOV12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 21NOV12 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 14FEB13 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 26FEB13 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB13 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 24FEB10 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 22MAR10 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 31MAR10 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 02MAR11 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 24MAR11 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 31MAR11 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 28FEB12 2B
04.11.10.13.04. . .. .. FINAL STP/FFCA WMPR to DOE (CD158) 21MAR12 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 30MAR12 2A
04.11.10.13.04. . .. .. DRAFT '09 Treatability Study Summary Rpt to DOE 27JAN10 2B
04.11.10.13.04. . . . .. FINAL '09 Treatability Stdy Summary DOE (CD152) 12FEB10 2B
04.11.10.13.04. . . . .. FINAL '09 Treatability Stdy Summary KDWM (CD152) 15MAR10 2A
04.11.10.13.04. . .. .. DRAFT '10 Treatability Study Summary Rpt to DOE 27JAN11 2B
04.11.10.13.04. . . . .. FINAL '10 Treatability Stdy Summary DOE (CD152) 14FEB11 2B
04.11.10.13.04. . . . .. FINAL '10 Treatability Stdy Summary KDWM (CD152) 15MAR11 2A
04.11.10.13.04. . .. .. DRAFT '11 Treatability Study Summary Rpt to DOE 01FEB12 2B

04.11.10.13.04. . . . . . FINAL '11 Treatability Stdy Summary DOE (CD152) 16FEB12 2B
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04.11.10.13.04. . .. .. FINAL '11 Treatability Stdy Summary KDWM (CD152) 15MAR12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 09NOV09 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 20NOV09 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV09 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 09FEB10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 19FEB10 2B
04.11.10.13.04. . .. .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 26FEB10 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13MAY10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 25MAY10 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28MAY10 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 16AUG10 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 26AUG10 2B
04.11.10.13.04. . .. .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG10 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 11NOV10 2B
04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23NOV10 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV10 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 09FEB11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 18FEB11 2B
04.11.10.13.04. . .. .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28FEB11 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13MAY11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 24MAY11 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY11 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 15AUG11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 25AUG11 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG11 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10NOV11 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 22NOV11 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV11 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13FEB12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23FEB12 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 29FEB12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 11MAY12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23MAY12 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 15AUG12 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 27AUG12 2B
04.11.10.13.04. . .. .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 12NOV12 2B
04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 21NOV12 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV12 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 12FEB13 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 22FEB13 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28FEB13 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 090CT09 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 190CT09 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 210CT09 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DECO09 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JAN10 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JAN10 2A

04.11.10.13.04. . .. .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30MAR10 2B



REPORT DATE 25JUL07

PRIMAVERA PROJECT PLANNER

RUN NO. 4784

Project Name: SHEL HACT 15:30
Milestone Summary

04.11.10.13 Outyear Environmental Monitoring
START DATE 010CT09 FIN DATE 30SEP19

DATA DATE 010CT09 PAGE NO. 16

WBS CODE DESCRIPTION EARLY EARLY
START FINISH MLVL

04.11.10.13.04. . .. .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08APR10 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR10 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28JUN10 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JUL10 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL10 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 050CT10 2B
04.11.10.13.04. . .. .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 130CT10 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 150CT10 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DEC10 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JAN11 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JAN11 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 31MAR11 2B
04.11.10.13.04. . .. .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08APR11 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR11 2A
04.11.10.13.04. . .. .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 27JUN11 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JUL11 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL11 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 050CT11 2B
04.11.10.13.04. . .. .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 130CT11 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 170CT11 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DEC11 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JAN12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JAN12 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30MAR12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 10APR12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR12 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 27JUN12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JUL12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL12 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 030CT12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 110CT12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 150CT12 2A
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 25FEB10 2B
04.11.10.13.04. . .. .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 30MAR10 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 25FEB11 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 30MAR11 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 27FEB12 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 30MAR12 2B
04.11.10.13.04. . .. .. DRAFT '09 Watershed Monitoring Rpt to DOE 16DEC09 2B
04.11.10.13.04. . . . .. FINAL '09 WMR to DOE (CD141) 02MAR10 2B
04.11.10.13.04. . .. .. FINAL '09 WMR to KDWM (CD141) 28APR10 2A
04.11.10.13.04. . .. .. DRAFT '10 Watershed Monitoring Rpt to DOE 14DEC10 2B
04.11.10.13.04. . . . .. FINAL '10 WMR to DOE (CD141) 01MAR11 2B
04.11.10.13.04. . . . .. FINAL '10 WMR to KDWM (CD141) 28APR11 2A
04.11.10.13.04. . . . .. DRAFT '11 Watershed Monitoring Rpt to DOE 15DEC11 2B
04.11.10.13.04. . . . .. FINAL '11 WMR to DOE (CD141) 27FEB12 2B
04.11.10.13.04. . . . .. FINAL '11 WMR to KDWM (CD141) 27APR12 2A
04.11.10.13.04. . .. .. Submit letter - Annual Poll Prev PP DOE (CD159) 24MAY13 2B
04.11.10.13.04. . . . .. Submit letter - Annual Poll Prev PP DOE (CD159) 23MAY14 2B
04.11.10.13.04. . .. .. Submit letter - Annual Poll Prev PP DOE (CD159) 26MAY15 2B
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04.11.10.13.04. . .. .. Submit letter - Annual Poll Prev PP DOE (CD159) 20MAY16 2B
04.11.10.13.04. . .. .. Submit letter - Annual Poll Prev PP DOE (CD159) 19MAY17 2B
04.11.10.13.04. . . . .. Submit letter - Annual Poll Prev PP DOE (CD159) 17MAY18 2B
04.11.10.13.04. . .. .. Submit letter - Annual Poll Prev PP DOE (CD159) 16MAY19 2B
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 20MAR13 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 04APR13 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 15APR13 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19JUN13 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 28JUN13 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 11JUL13 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19SEP13 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 30SEP13 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 090CT13 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 18DEC13 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 31DEC13 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 10JAN14 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 20MAR14 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 03APR14 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 14APR14 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19JUN14 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 30JUN14 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 11JUL14 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19SEP14 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 010CT14 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 100CT14 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 19DEC14 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 02JAN15 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 13JAN15 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 23MAR15 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 07APR15 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 16APR15 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 22JUN15 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 01JUL15 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 14JUL15 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 22SEP15 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 020CT15 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 130CT15 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 22DEC15 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 05JAN16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 14JAN16 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 23MAR16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 07APR16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 18APR16 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 22JUN16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 05JUL16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 14JUL16 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 22SEP16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 040CT16 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 130CT16 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 26DEC16 2B
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04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 05JAN17 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 17JAN17 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 24MAR17 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 07APR17 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 19APR17 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 23JUN17 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 06JUL17 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 17JUL17 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 25SEP17 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 040CT17 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 130CT17 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 22DEC17 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 05JAN18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 17JAN18 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 26MAR18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 10APR18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 19APR18 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 25JUN18 2B
04.11.10.13.04. . .. .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 06JUL18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 17JUL18 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 25SEP18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 030CT18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 120CT18 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF Qtrly O&M Rpt - DOE 21DEC18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to DOE (CD135) 04JAN19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF Qtrly O&M Rpt to KDWM (CD135) 15JAN19 2A
04.11.10.13.04. . . . .. DRAFT Annual Rpt of Appl Gen CXs to DOE 28FEB14 2B
04.11.10.13.04. . .. .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 14MAR14 2B
04.11.10.13.04. . . . .. DRAFT Annual Rpt of Appl Gen CXs to DOE 03MAR15 2B
04.11.10.13.04. . . . .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 16MAR15 2B
04.11.10.13.04. . . . .. DRAFT Annual Rpt of Appl Gen CXs to DOE 02MAR16 2B
04.11.10.13.04. . .. .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 15MAR16 2B
04.11.10.13.04. . . . .. DRAFT Annual Rpt of Appl Gen CXs to DOE 02MAR17 2B
04.11.10.13.04. . .. .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 14MAR17 2B
04.11.10.13.04. . . . .. DRAFT Annual Rpt of Appl Gen CXs to DOE 01MAR18 2B
04.11.10.13.04. . . . .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 14MAR18 2B
04.11.10.13.04. . .. .. DRAFT Annual Rpt of Appl Gen CXs to DOE 01MAR19 2B
04.11.10.13.04. . . . .. FINAL Annual Rpt of Appl Gen CXs to DOE (CD164) 14MAR19 2B
04.11.10.13.04. . .. .. '14 ASER - DRAFT to DOE 27NOV13 2B
04.11.10.13.04. . . . .. '14 ASER - FINAL to DOE 14JAN14 2B
04.11.10.13.04. . . . .. '15 ASER - DRAFT to DOE 01DEC14 2B
04.11.10.13.04. . . . .. '15 ASER - FINAL to DOE 13JAN15 2B
04.11.10.13.04. . . . .. '16 ASER - DRAFT to DOE 30NOV15 2B
04.11.10.13.04. . . . .. '16 ASER - FINAL to DOE 12JAN16 2B
04.11.10.13.04. . . . .. '17 ASER - DRAFT to DOE 29NOV16 2B
04.11.10.13.04. . . . .. '17 ASER - FINAL to DOE 12JAN17 2B
04.11.10.13.04. . . . .. '18 ASER - DRAFT to DOE 30NOV17 2B
04.11.10.13.04. . . . .. '18 ASER - FINAL to DOE 16JAN18 2B
04.11.10.13.04. . . . .. '19 ASER - DRAFT to DOE 03DEC18 2B
04.11.10.13.04. . . . .. '19 ASER - FINAL to DOE 16JAN19 2B
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04.11.10.13.04. . .. .. DRAFT DRAFT '14 Annual Toxic Chemical Rel to DOE 04NOV13 2B
04.11.10.13.04. . .. .. '14 ATCR Inventory to DOE SARA 313 (CD039 & 146) 18NOV13 2B
04.11.10.13.04. . .. .. '14 Annual Toxic Chem Rel Inv KDEP (CD039 & 146) 10DEC13 2A
04.11.10.13.04. ... .. DRAFT DRAFT '15 Annual Toxic Chemical Rel to DOE 06NOV14 2B
04.11.10.13.04. . .. .. '15 ATCR Inventory to DOE SARA 313 (CD039 & 146) 24NOV14 2B
04.11.10.13.04. . .. .. '15 Annual Toxic Chem Rel Inv KDEP (CD039 & 146) 17DEC14 2A
04.11.10.13.04. . .. .. DRAFT DRAFT '16 Annual Toxic Chemical Rel to DOE 09NOV15 2B
04.11.10.13.04. . .. .. '16 ATCR Inventory to DOE SARA 313 (CD039 & 146) 24NOV15 2B
04.11.10.13.04. . .. .. '16 Annual Toxic Chem Rel Inv KDEP (CD039 & 146) 18DEC15 2A
04.11.10.13.04. ... .. DRAFT DRAFT '17 Annual Toxic Chemical Rel to DOE 08NOV16 2B
04.11.10.13.04. ... .. '17 ATCR Inventory to DOE SARA 313 (CD039 & 146) 22NOV16 2B
04.11.10.13.04. ... .. '17 Annual Toxic Chem Rel Inv KDEP (CD039 & 146) 19DEC16 2A
04.11.10.13.04. . .. .. DRAFT DRAFT '18 Annual Toxic Chemical Rel to DOE 08NOV17 2B
04.11.10.13.04. . .. .. '18 ATCR Inventory to DOE SARA 313 (CD039 & 146) 22NOV17 2B
04.11.10.13.04. . .. .. '18 Annual Toxic Chem Rel Inv KDEP (CD039 & 146) 14DEC17 2A
04.11.10.13.04. ... .. DRAFT DRAFT '19 Annual Toxic Chemical Rel to DOE 07NOV18 2B
04.11.10.13.04. ... .. '19 ATCR Inventory to DOE SARA 313 (CD039 & 146) 23NOV18 2B
04.11.10.13.04. ... .. '19 Annual Toxic Chem Rel Inv KDEP (CD039 & 146) 18DEC18 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 02MAY13 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 15MAY13 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 17MAY13 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 290CT13 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 11NOV13 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 19NOV13 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 29APR14 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 12MAY 14 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 14MAY 14 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF SA GW Rpt to DOE 290CT14 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 11NOV14 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 19NOV14 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 29APR15 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 12MAY15 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 20MAY15 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF SA GW Rpt to DOE 290CT15 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 11NOV15 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 13NOV15 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 25APR16 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 06MAY16 2B
04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 12MAY16 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF SA GW Rpt to DOE 210CT16 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 03NOV16 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 07NOV16 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 25APR17 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 08MAY17 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 16MAY17 2A
04.11.10.13.04. . .. .. DRAFT C-404 LF SA GW Rpt to DOE 300CT17 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 10NOV17 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 14NOV17 2A
04.11.10.13.04. ... .. DRAFT C-404 LF SA GW Rpt to DOE 30APR18 2B
04.11.10.13.04. ... .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 11MAY18 2B
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04.11.10.13.04. . .. .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 21MAY18 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 300CT18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 12NOV18 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 20NOV18 2A
04.11.10.13.04. . . . .. DRAFT C-404 LF SA GW Rpt to DOE 30APR19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to DOE (CD136) 13MAY19 2B
04.11.10.13.04. . . . .. FINAL C-404 LF SA GW Rpt to KDWM (CD136) 15MAY19 2A
04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 22AUG14 2B
04.11.10.13.04. . . . .. FINAL Discharge Monitoring QA Study to DOE 15SEP14 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 30SEP14 2A
04.11.10.13.04. . . . .. DRAFT Discharge Monitoring QA Study to DOE 25AUG15 2B
04.11.10.13.04. . .. .. FINAL Discharge Monitoring QA Study to DOE 16SEP15 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 30SEP15 2A
04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 26JUL16 2B
04.11.10.13.04. . . . .. FINAL Discharge Monitoring QA Study to DOE 17AUG16 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 30SEP16 2A
04.11.10.13.04. . . . .. DRAFT Discharge Monitoring QA Study to DOE 25AUG17 2B
04.11.10.13.04. . .. .. FINAL Discharge Monitoring QA Study to DOE 18SEP17 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 29SEP17 2A
04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 21AUG18 2B
04.11.10.13.04. . . . .. FINAL Discharge Monitoring QA Study to DOE 13SEP18 2B
04.11.10.13.04. . . . .. FINAL DMQA Study to EPA (CD168) 28SEP18 2A
04.11.10.13.04. . .. .. DRAFT Discharge Monitoring QA Study to DOE 26AUG19 2B
04.11.10.13.04. . .. .. FINAL Discharge Monitoring QA Study to DOE 17SEP19 2B
04.11.10.13.04. . .. .. FINAL DMQA Study to EPA (CD168) 30SEP19 2A
04.11.10.13.04. . . . .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 26FEB13 2B
04.11.10.13.04. . .. .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 04MAR13 2B
04.11.10.13.04. . .. .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 26FEB14 2B
04.11.10.13.04. . . . .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 05MAR14 2B
04.11.10.13.04. . .. .. DRAFT Rpt on Ext Gamma Rad Monitoring to DOE 26FEB15 2B
04.11.10.13.04. . . . .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 04MAR15 2B
04.11.10.13.04. . .. .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 26FEB16 2B
04.11.10.13.04. . . . .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 03MAR16 2B
04.11.10.13.04. . . . .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 27FEB17 2B
04.11.10.13.04. . . . .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 06MAR17 2B
04.11.10.13.04. . .. .. DRAFT Rpt on Ext Gamma Rad Monitoring to DOE 26FEB18 2B
04.11.10.13.04. . . . .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 02MAR18 2B
04.11.10.13.04. . .. .. DRAFT Report on Ext Gamma Rad Monitoring to DOE 26FEB19 2B
04.11.10.13.04. . . . .. FINAL Rpt - Ext Gamma Rad Monitor - DOE (CD173) 05MAR19 2B
04.11.10.13.04. . .. .. DRAFT '15 Env Monitoring Plan to DOE 26AUG14 2B
04.11.10.13.04. . .. .. FINAL '15 EMP to DOE (CD155) 30SEP14 2B
04.11.10.13.04. . .. .. DRAFT '16 Env Monitoring Plan to DOE 26AUG15 2B
04.11.10.13.04. . . . .. FINAL '16 EMP to DOE (CD155) 30SEP15 2B
04.11.10.13.04. . .. .. DRAFT '17 Env Monitoring Plan to DOE 26AUG16 2B
04.11.10.13.04. . . . .. FINAL '17 EMP to DOE (CD155) 30SEP16 2B
04.11.10.13.04. . .. .. DRAFT '18 Env Monitoring Plan to DOE 28AUG17 2B
04.11.10.13.04. . . . .. FINAL '18 EMP to DOE (CD155) 29SEP17 2B
04.11.10.13.04. . .. .. DRAFT '19 Env Monitoring Plan to DOE 24AUG18 2B
04.11.10.13.04. . . . .. FINAL '19 EMP to DOE (CD155) 28SEP18 2B
04.11.10.13.04. . .. .. DRAFT '20 Env Monitoring Plan to DOE 27AUG19 2B
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04.11.10.13.04. . .. .. FINAL '20 EMP to DOE (CD155) 30SEP19 2B
04.11.10.13.04. . . . .. DRAFT End State Vision Document to DOE 03DEC12 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 31DEC12 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE (CD5a) 04FEB13 2B
04.11.10.13.04. . .. .. DRAFT End State Vision Document to DOE 02DEC13 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 31DEC13 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE (CD5a) 04FEB14 2B
04.11.10.13.04. . . . .. DRAFT End State Vision Document to DOE 01DEC14 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 29DEC14 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE (CD5a) 03FEB15 2B
04.11.10.13.04. . .. .. DRAFT End State Vision Document to DOE 30NOV15 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 28DEC15 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE (CD5a) 01FEB16 2B
04.11.10.13.04. . . . .. DRAFT End State Vision Document to DOE 05DEC16 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE Legal 03JAN17 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE (CD5a) 06FEB17 2B
04.11.10.13.04. . .. .. DRAFT End State Vision Document to DOE 04DEC17 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE Legal 29DEC17 2B
04.11.10.13.04. . .. .. FINAL End State Vision Document to DOE (CD5a) 05FEB18 2B
04.11.10.13.04. . . . .. DRAFT End State Vision Document to DOE 03DEC18 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE Legal 31DEC18 2B
04.11.10.13.04. . . . .. FINAL End State Vision Document to DOE (CD5a) 04FEB19 2B
04.11.10.13.04. . .. .. DRAFT FAPQ to DOE 09JAN13 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 25JAN13 2B
04.11.10.13.04. . .. .. DRAFT FAPQ to DOE 16JAN14 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 03FEB14 2B
04.11.10.13.04. . .. .. DRAFT FAPQ to DOE 14JAN15 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 30JAN15 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 13JAN16 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 29JAN16 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 12JAN17 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 30JAN17 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 18JAN18 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 02FEB18 2B
04.11.10.13.04. . . . .. DRAFT FAPQ to DOE 17JAN19 2B
04.11.10.13.04. . .. .. FINAL Fed Archaelogy Prg Question to DOE (CD166) 04FEB19 2B
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR13 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 08APR13 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 15APR13 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 17MAR14 2B
04.11.10.13.04. . .. .. FINAL FFCP to DOE (CD156) 07APR14 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 14APR14 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 16MAR15 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 07APR15 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 15APR15 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR16 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 06APR16 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 13APR16 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR17 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 05APR17 2B
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04.11.10.13.04. . .. .. FINAL FFCP to EPA (CD156) 12APR17 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR18 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 06APR18 2B
04.11.10.13.04. . . . .. FINAL FFCP to EPA (CD156) 16APR18 2A
04.11.10.13.04. . . . .. DRAFT FFCP to DOE 15MAR19 2B
04.11.10.13.04. . . . .. FINAL FFCP to DOE (CD156) 05APR19 2B
04.11.10.13.04. . .. .. FINAL FFCP to EPA (CD156) 12APR19 2A
04.11.10.13.04. . . . .. DRAFT Groundwater Protection Plan to DOE 25MAY11 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 13JUL 11 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG11 2A
04.11.10.13.04. . .. .. DRAFT Groundwater Protection Plan to DOE 25MAY12 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 13JUL12 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG12 2A
04.11.10.13.04. . . . .. DRAFT Groundwater Protection Plan to DOE 28MAY13 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 15JUL13 2B
04.11.10.13.04. . . . .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG13 2A
04.11.10.13.04. . .. .. DRAFT Groundwater Protection Plan to DOE 27MAY14 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 14JUL14 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 29AUG14 2A
04.11.10.13.04. . . . .. DRAFT Groundwater Protection Plan to DOE 26MAY15 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 13JUL15 2B
04.11.10.13.04. . . . .. FINAL Groundwater Protection Plan KDWM (CD165) 28AUG15 2A
04.11.10.13.04. . .. .. DRAFT Groundwater Protection Plan to DOE 25MAY16 2B
04.11.10.13.04. . . . .. FINAL Groundwater Protection Plan to DOE (CD165) 13JUL16 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG16 2A
04.11.10.13.04. . . . .. DRAFT Groundwater Protection Plan to DOE 25MAY17 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 13JUL17 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG17 2A
04.11.10.13.04. . .. .. DRAFT Groundwater Protection Plan to DOE 25MAY18 2B
04.11.10.13.04. . . . .. FINAL Groundwater Protection Plan to DOE (CD165) 13JUL18 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG18 2A
04.11.10.13.04. . . . .. DRAFT Groundwater Protection Plan to DOE 28MAY19 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan to DOE (CD165) 15JUL19 2B
04.11.10.13.04. . .. .. FINAL Groundwater Protection Plan KDWM (CD165) 30AUG19 2A
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 14MAY12 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 30MAY12 2B
04.11.10.13.04. . .. .. DRAFT GW Protection Mgmt PP to DOE 14MAY13 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 30MAY13 2B
04.11.10.13.04. . .. .. DRAFT GW Protection Mgmt PP to DOE 14MAY 14 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 30MAY14 2B
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 13MAY15 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 29MAY15 2B
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 12MAY16 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 27MAY16 2B
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 12MAY17 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 30MAY17 2B
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 14MAY18 2B
04.11.10.13.04. . . . .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 30MAY18 2B
04.11.10.13.04. . . . .. DRAFT GW Protection Mgmt PP to DOE 14MAY19 2B

04.11.10.13.04. . .. .. FINAL GW Protection Mgmt PP to DOE (CD30 & 169) 30MAY19 2B



PRIMAVERA PROJECT PLANNER 04.11.10.13 Outyear Environmental Monitoring

REPORT DATE 25JUL07 RUN NO. 4784 START DATE 010CT09 FIN DATE 30SEP19
Project Name: SHEL HACT 15:30
Milestone Summary DATA DATE 010CT09 PAGE NO. 23
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 30JAN13 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 20FEB13 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR13 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 29JAN14 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 19FEB14 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 28FEB14 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 29JAN15 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 19FEB15 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 27FEB15 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 29JAN16 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 19FEB16 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR16 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 30JAN17 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 20FEB17 2B
04.11.10.13.04. . .. .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR17 2A
04.11.10.13.04. . . . .. DRAFT Annual Haz Mat Inventory Rpt to DOE 29JAN18 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 19FEB18 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR18 2A
04.11.10.13.04. . .. .. DRAFT Annual Haz Mat Inventory Rpt to DOE 29JAN19 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to DOE (CD145) 19FEB19 2B
04.11.10.13.04. . . . .. FINAL Haz Mat Inv Rpt (SARA 312) to KDEP (CD145) 01MAR19 2A
04.11.10.13.04. . . . .. DRAFT Inv of Federal Haz Waste Act to DOE 19NOV12 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 27NOV12 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC12 2A
04.11.10.13.04. . .. .. DRAFT Inv of Federal Haz Waste Act to DOE 19NOV13 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 25NOV13 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC13 2A
04.11.10.13.04. . . . .. DRAFT Inv of Federal Haz Waste Act to DOE 19NOV14 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 25NOV14 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC14 2A
04.11.10.13.04. . .. .. DRAFT Inv of Federal Haz Waste Act to DOE 18NOV15 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 24NOV15 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC15 2A
04.11.10.13.04. . . . .. DRAFT Inv of Federal Haz Waste Act to DOE 17NOV16 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 23NOV16 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste to EPA (CD151) 02DEC16 2A
04.11.10.13.04. . .. .. DRAFT Inv of Federal Haz Waste Act to DOE 17NOV17 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 27NOV17 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC17 2A
04.11.10.13.04. . . . .. DRAFT Inv of Federal Haz Waste Act to DOE 19NOV18 2B
04.11.10.13.04. . . . .. FINAL Inv of Federal Haz Waste Act - DOE (CD151) 23NOV18 2B
04.11.10.13.04. . .. .. FINAL Inv of Federal Haz Waste to EPA (CD151) 04DEC18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21MAR13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26MAR13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28MAR13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23APR13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26APR13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30APR13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21MAY13 2B

04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 23MAY13 2B
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04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29MAY13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21JUN13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26JUN13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27JUN13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24JUL13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29JUL13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31JUL13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23AUG13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 27AUG13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29AUG13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24SEP13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27SEP13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30SEP13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 230CT13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 250CT13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 280CT13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 18NOV13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 20NOV13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 22NOV13 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20DEC13 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27DEC13 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31DEC13 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 23JAN14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28JAN14 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 30JAN14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21FEB14 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 25FEB14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 28FEB14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24MAR14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27MAR14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28MAR14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23APR14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28APR14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30APR14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20MAY14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 22MAY14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 28MAY14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20JUN14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 25JUN14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27JUN14 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 24JUL14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29JUL14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31JUL14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22AUG14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 26AUG14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 28AUG14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24SEP14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29SEP14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30SEP14 2A

04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 230CT14 2B



PRIMAVERA PROJECT PLANNER 04.11.10.13 Outyear Environmental Monitoring

REPORT DATE 25JUL07 RUN NO. 4784 START DATE 010CT09 FIN DATE 30SEP19
Project Name: SHEL HACT 15:30
Milestone Summary DATA DATE 010CT09 PAGE NO. 25
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 270CT14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 280CT14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 18NOV14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 20NOV14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 24NOV14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22DEC14 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29DEC14 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31DEC14 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23JAN15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28JAN15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30JAN15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20FEB15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 24FEB15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 27FEB15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23MAR15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26MAR15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30MAR15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23APR15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28APR15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30APR15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20MAY15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 22MAY15 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 28MAY15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23JUN15 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 26JUN15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30JUN15 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 23JUL15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28JUL15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30JUL15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 25AUG15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 27AUG15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 31AUG15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23SEP15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28SEP15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30SEP15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 210CT15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 230CT15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 260CT15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 17NOV15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 20NOV15 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 24NOV15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21DEC15 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28DEC15 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30DEC15 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22JAN16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27JAN16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29JAN16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22FEB16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 24FEB16 2B

04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29FEB16 2A
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04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 23MAR16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29MAR16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30MAR16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21APR16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26APR16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28APR16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19MAY 16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 23MAY16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 26MAY16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22JUN16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27JUN16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29JUN16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 25JUL16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28JUL16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29JUL16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24AUG16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29AUG16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31AUG16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23SEP16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28SEP16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30SEP16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 210CT16 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 250CT16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 280CT16 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 22NOV16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 29NOV16 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 30NOV16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21DEC16 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 28DEC16 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30DEC16 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 25JAN17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 27JAN17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 31JAN17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22FEB17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27FEB17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28FEB17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23MAR17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27MAR17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28MAR17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19APR17 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 21APR17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 25APR17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19MAY17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24MAY17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 26MAY17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19JUN17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 22JUN17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 26JUN17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20JUL17 2B

04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 24JUL17 2B
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04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 27JUL17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22AUG17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 25AUG17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28AUG17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22SEP17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27SEP17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29SEP17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 190CT17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 230CT17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 260CT17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20NOV17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27NOV17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29NOV17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20DEC17 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27DEC17 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29DEC17 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 24JAN18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 26JAN18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 30JAN18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22FEB18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27FEB18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28FEB18 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 23MAR18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 27MAR18 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 28MAR18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19APR18 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 23APR18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 25APR18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21MAY18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 24MAY18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 29MAY18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 19JUN18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 22JUN18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 26JUN18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20JUL18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 24JUL18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 27JUL18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20AUG18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 23AUG18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27AUG18 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 21SEP18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 26SEP18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28SEP18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 180CT18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 220CT18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 250CT18 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20NOV18 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 23NOV18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27NOV18 2A

04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 20DEC18 2B
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04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 27DEC18 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 31DEC18 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 25JAN19 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 29JAN19 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 31JAN19 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 21FEB19 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 26FEB19 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 28FEB19 2A
04.11.10.13.04. . .. .. KPDES DMR - DRAFT report to DOE 21MAR19 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 25MAR19 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 26MAR19 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 17APR19 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139 & 140) 23APR19 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 25APR19 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 20MAY19 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 23MAY19 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139) 28MAY19 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 18JUN19 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 21JUN19 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 25JUN19 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 22JUL19 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139 & 140) 24JUL19 2B
04.11.10.13.04. . .. .. KPDES DMR - DOE submits to KDOW (CD139 & 140) 29JUL19 2A
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 23AUG19 2B
04.11.10.13.04. . .. .. KPDES DMR - FINAL report to DOE (CD139) 27AUG19 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 27AUG19 2A
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 17JAN13 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CD038) 31JAN13 2B
04.11.10.13.04. . . . .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 17JAN14 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CD038) 31JAN14 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 21JAN15 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CDO038) 02FEB15 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 20JAN16 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CDO038) 02FEB16 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 19JAN17 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CDO038) 01FEB17 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 19JAN18 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CDO038) 31JAN18 2B
04.11.10.13.04. . .. .. DRAFT Annual NEPA Policy Act Plan Summary to DOE 17JAN19 2B
04.11.10.13.04. . . . .. FINAL NEPA Policy Act Plan Summar to DOE (CD038) 31JAN19 2B
04.11.10.13.04. . .. .. DRAFT '13 Annual NESHAPS Rpt to DOE 05JUN14 2B
04.11.10.13.04. . . . .. FINAL '13 Annual NESHAPS Rpt to DOE 20JUN14 2B
04.11.10.13.04. . .. .. FINAL '13 NESHAPS Rpt to KDAQ/EPA (CD035 & 144) 30JUN14 2A
04.11.10.13.04. . . . .. DRAFT '14 Annual NESHAPS Rpt to DOE 05JUN15 2B
04.11.10.13.04. . .. .. FINAL '14 Annual NESHAPS Rpt to DOE 22JUN15 2B
04.11.10.13.04. . . . .. FINAL '14 NESHAPS Rpt to KDAQ/EPA (CD035 & 144) 30JUN15 2A
04.11.10.13.04. . .. .. DRAFT '15 Annual NESHAPS Rpt to DOE 06JUN16 2B
04.11.10.13.04. . . . .. FINAL '15 Annual NESHAPS Rpt to DOE 21JUN16 2B
04.11.10.13.04. . .. .. FINAL '15 NESHAPS Rpt to KDAQ/EPA (CD035 & 144) 30JUN16 2A

04.11.10.13.04. . .. .. DRAFT '16 Annual NESHAPS Rpt to DOE 07JUN17 2B
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04.11.10.13.04. . .. .. FINAL '16 Annual NESHAPS Rpt to DOE 21JUN17 2B
04.11.10.13.04. . . . .. FINAL '16 NESHAPS Rpt to KDAQ/EPA (CDO035 & 144) 30JUN17 2A
04.11.10.13.04. . . . .. DRAFT '17 Annual NESHAPS Rpt to DOE 06JUN18 2B
04.11.10.13.04. . . . .. FINAL '17 Annual NESHAPS Rpt to DOE 21JUN18 2B
04.11.10.13.04. . . . .. FINAL '17 NESHAPS Rpt to KDAQ/EPA (CD035 & 144) 29JUN18 2A
04.11.10.13.04. . . . .. DRAFT '18 Annual NESHAPS Rpt to DOE 05JUN19 2B
04.11.10.13.04. . .. .. FINAL '18 Annual NESHAPS Rpt to DOE 19JUN19 2B
04.11.10.13.04. . . . .. FINAL '18 NESHAPS Rpt to KDAQ/EPA (CDO035 & 144) 28JUN19 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 12JUN14 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 10JUL14 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 16JUL14 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 12JUN15 2B
04.11.10.13.04. . .. .. FINAL Notification of Haz Wst Act DOE (CD150) 09JUL15 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 15JUL15 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 13JUN16 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 08JUL16 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 14JUL16 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 12JUN17 2B
04.11.10.13.04. . .. .. FINAL Notification of Haz Wst Act DOE (CD150) 07JUL17 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 13JUL17 2A
04.11.10.13.04. . .. .. DRAFT Notification of Haz Waste Activity to DOE 12JUN18 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 09JUL18 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 13JUL18 2A
04.11.10.13.04. . . . .. DRAFT Notification of Haz Waste Activity to DOE 12JUN19 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act DOE (CD150) 09JUL19 2B
04.11.10.13.04. . . . .. FINAL Notification of Haz Wst Act KDWM (CD150) 15JUL19 2A
04.11.10.13.04. . . . .. ISSUE DO TO DOE 05JUN18 2B
04.11.10.13.04. . . . .. ISSUE D1 TO REGULATORS 19JUL18 2A
04.11.10.13.04. . . . .. ISSUE D2 TO REGULATORS (CD174) 23NOV18 2A
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 23MAY14 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 20JUN14 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 28JUN14 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 27MAY15 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 23JUN15 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 01JUL15 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 31MAY16 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 27JUN16 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 05JUL16 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 26MAY17 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 23JUN17 2B
04.11.10.13.04. . .. .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 01JUL17 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 29MAY18 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 25JUN18 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 03JUL18 2B
04.11.10.13.04. . . . .. DRAFT PCB Document to DOE 24MAY19 2B
04.11.10.13.04. . . . .. PCB Document (FINAL) to DOE 21JUN19 2B
04.11.10.13.04. . . . .. Annual Doc. of PCBs @ PGDP (FINAL) - DOE (CD128) 29JUN19 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08MAR13 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY13 2B
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04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUL13 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09AUG13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP13 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08NOV13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DEC13 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN14 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAR14 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09MAY14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUL14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08AUG14 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP14 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DEC14 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09JAN15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAR15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08MAY15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN15 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUL15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG15 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 090CT15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV15 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DEC15 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08JAN16 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB16 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAR16 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08APR16 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY16 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN16 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08JUL16 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG16 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09SEP16 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT16 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV16 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09DEC16 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN17 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10FEB17 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAR17 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR17 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY17 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09JUN17 2B

( )

04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172 10JUL17 2B



PRIMAVERA PROJECT PLANNER 04.11.10.13 Outyear Environmental Monitoring

REPORT DATE 25JUL07 RUN NO. 4784 START DATE 010CT09 FIN DATE 30SEP19
Project Name: SHEL HACT 15:30
Milestone Summary DATA DATE 010CT09 PAGE NO. 31
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG17 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08SEP17 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT17 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10NOV17 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08DEC17 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09FEB18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09MAR18 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY18 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08JUN18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUL18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10AUG18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 100CT18 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09NOV18 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10DEC18 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JAN19 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08FEB19 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 08MAR19 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10APR19 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10MAY19 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUN19 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10JUL19 2B
04.11.10.13.04. . . . .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 09AUG19 2B
04.11.10.13.04. . .. .. Submit RA/Reg Cmt Tracking Rpt DOE (CD170 & 172) 10SEP19 2B
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 090CT12 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT12 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT12 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 09APR13 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 22APR13 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR13 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 090CT13 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT13 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT13 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 07APR14 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 22APR14 2B
04.11.10.13.04. . . . .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR14 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 090CT14 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT14 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT14 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 09APR15 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 23APR15 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR15 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 090CT15 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT15 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT15 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 08APR16 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 21APR16 2B

04.11.10.13.04. . . . .. Semi-Annual FFA Progress Report to KDWM (CD171) 29APR16 2A
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04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 100CT16 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 240CT16 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 280CT16 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 05APR17 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 20APR17 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 28APR17 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 090CT17 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT17 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT17 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 09APR18 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 23APR18 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR18 2A
04.11.10.13.04. . .. .. DRAFT SA FFA Progress Report to DOE 090CT18 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 230CT18 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 300CT18 2A
04.11.10.13.04. . . . .. DRAFT SA FFA Progress Report to DOE 15APR19 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to DOE - FINAL 30APR19 2B
04.11.10.13.04. . .. .. Semi-Annual FFA Progress Report to KDWM (CD171) 30APR19 2A
04.11.10.13.04. . .. .. DRAFT '12 Watershed Monitoring Rpt to DOE 17DEC12 2B
04.11.10.13.04. . . . .. FINAL '12 WMR to DOE (CD141) 01MAR13 2B
04.11.10.13.04. . . . .. FINAL '12 WMR to KDWM (CD141) 26APR13 2A
04.11.10.13.04. . . . .. DRAFT '13 Watershed Monitoring Rpt to DOE 17DEC13 2B
04.11.10.13.04. . .. .. FINAL '13 WMR to DOE (CD141) 03MAR14 2B
04.11.10.13.04. . . . .. FINAL '13 WMR to KDWM (CD141) 28APR14 2A
04.11.10.13.04. . .. .. DRAFT '14 Watershed Monitoring Rpt to DOE 17DEC14 2B
04.11.10.13.04. . . . .. FINAL '14 WMR to DOE (CD141) 27FEB15 2B
04.11.10.13.04. . .. .. FINAL '14 WMR to KDWM (CD141) 28APR15 2A
04.11.10.13.04. . .. .. DRAFT '15 Watershed Monitoring Rpt to DOE 16DEC15 2B
04.11.10.13.04. . . . .. FINAL '15 WMR to DOE (CD141) 01MAR16 2B
04.11.10.13.04. . . . .. FINAL '15 WMR to KDWM (CD141) 28APR16 2A
04.11.10.13.04. . . . .. DRAFT '16 Watershed Monitoring Rpt to DOE 14DEC16 2B
04.11.10.13.04. . . . .. FINAL '16 WMR to DOE (CD141) 28FEB17 2B
04.11.10.13.04. . . . .. FINAL '16 WMR to KDWM (CD141) 28APR17 2A
04.11.10.13.04. . . . .. DRAFT '17 Watershed Monitoring Rpt to DOE 15DEC17 2B
04.11.10.13.04. . . . .. FINAL '17 WMR to DOE (CD141) 28FEB18 2B
04.11.10.13.04. . . . .. FINAL '17 WMR to KDWM (CD141) 27APR18 2A
04.11.10.13.04. . . . .. DRAFT '18 Watershed Monitoring Rpt to DOE 17DEC18 2B
04.11.10.13.04. . . . .. FINAL '18 WMR to DOE (CD141) 27FEB19 2B
04.11.10.13.04. . . . .. FINAL '18 WMR to KDWM (CD141) 26APR19 2A
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 27FEB13 2B
04.11.10.13.04. . .. .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 28MAR13 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 27FEB14 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 28MAR14 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 26FEB15 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 30MAR15 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 25FEB16 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 30MAR16 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 27FEB17 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 30MAR17 2B

04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 27FEB18 2B
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04.11.10.13.04. . .. .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 29MAR18 2B
04.11.10.13.04. . .. .. DRAFT Wste Gen & Wste Min Progress Rpt to DOE 27FEB19 2B
04.11.10.13.04. . . . .. FINAL Wste Gen & Wste Min Prg Rpt to DOE (CD157) 29MAR19 2B
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 31DEC12 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 09JAN13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 11JAN13 2A
04.11.10.13.04. . .. .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 02APR13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 10APR13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR13 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28JUN13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JUL13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL13 2A
04.11.10.13.04. . .. .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 030CT13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 110CT13 2B
04.11.10.13.04. . .. .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 150CT13 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DEC13 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JAN14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 10JAN14 2A
04.11.10.13.04. . .. .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 01APR14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 09APR14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 11APR14 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 27JUN14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 09JUL14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 11JUL14 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 020CT14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 130CT14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 150CT14 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DEC14 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JAN15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JAN15 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30MAR15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08APR15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 10APR15 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 26JUN15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JUL15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 10JUL15 2A
04.11.10.13.04. . .. .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 020CT15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 130CT15 2B
04.11.10.13.04. . .. .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 150CT15 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DEC15 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JAN16 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JAN16 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 31MAR16 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08APR16 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR16 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28JUN16 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 08JUL16 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL16 2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 040CT16 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt to DOE 120CT16 2B



REPORT DATE 25JUL07

RUN NO. 4784

Project Name: SHEL HACT 15:30
Milestone Summary

PRIMAVERA PROJECT PLANNER

04.11.10.13 Outyear Environmental Monitoring
START DATE 010CT09 FIN DATE 30SEP19

DATA DATE 010CT09 PAGE NO. 34

WBS CODE DESCRIPTION EARLY EARLY
START FINISH MLVL
04.11.10.13.04. . . . ... FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 140CT16  2A
04.11.10.13.04. . . . . . DRAFT C-746-U LF Qtrly Ops Rpt to DOE 30DEC16 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JAN17 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qirly Ops Rpt KDWM (CD132) 12JAN17  2A
04.11.10.13.04. . . . . . DRAFT C-746-U LF Qtrly Ops Rpt to DOE 31MAR17 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qirly Ops Rpt to DOE 10APR17 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR17  2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28JUN17 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JUL17 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qirly Ops Rpt KDWM (CD132) 12JUL17  2A
04.11.10.13.04. . . . . . DRAFT C-746-U LF Qtrly Ops Rpt to DOE 040CT17 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qirly Ops Rpt to DOE 120CT17 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 160CT17  2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 29DEC17 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JAN18 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qirly Ops Rpt KDWM (CD132) 12JAN18  2A
04.11.10.13.04. . . . . . DRAFT C-746-U LF Qtrly Ops Rpt to DOE 02APR18 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qirly Ops Rpt to DOE 10APR18 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR18  2A
04.11.10.13.04. . . . . . DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28JUN18 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JUL18 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL18  2A
04.11.10.13.04. . . . ... DRAFT C-746-U LF Qtrly Ops Rpt to DOE 030CTi8 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qirly Ops Rpt to DOE 110CT18 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 150CT18  2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28DEC18 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt to DOE 09JAN19 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qirly Ops Rpt KDWM (CD132) 11JAN19  2A
04.11.10.13.04. . . . . . DRAFT C-746-U LF Qtrly Ops Rpt to DOE 02APR19 2B
04.11.10.13.04. . . . .. FINAL C-746-U LF Qirly Ops Rpt to DOE 10APR19 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12APR19  2A
04.11.10.13.04. . . . .. DRAFT C-746-U LF Qtrly Ops Rpt to DOE 28JUN19 2B
04.11.10.13.04. . . . ... FINAL C-746-U LF Qtrly Ops Rpt to DOE 10JUL19 2B
04.11.10.13.04. . . . . . FINAL C-746-U LF Qtrly Ops Rpt KDWM (CD132) 12JUL19  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10MAY13 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qirly CMR - DOE (CD133) 24MAY13 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY13  2A
04.11.10.13.04. . . . . . Issue DRAFT C-746-U LF Qtrly CMR to DOE 14AUG13 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23AUG13 2B
04.11.10.13.04. . . . . . DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30AUG13  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 12NOV13 2B
04.11.10.13.04. . . . . . Issue FINAL C-746-U LF Qirly CMR - DOE (CD133) 22NOV13 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 27NOV13  2A
04.11.10.13.04. . . . . . Issue DRAFT C-746-U LF Qtrly CMR to DOE 11FEB14 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 21FEB14 2B
04.11.10.13.04. . . . . . DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28FEB14  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13MAY14 2B
04.11.10.13.04. . . . . . Issue FINAL C-746-U LF Qirly CMR - DOE (CD133) 23MAY14 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30MAY14  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13AUG14 2B
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04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 22AUG14 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 29AUG14 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10NOV14 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 20NOV14 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 26NOV14 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 12FEB15 2B
04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23FEB15 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 27FEB15 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 11MAY15 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 21MAY15 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 29MAY15 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13AUG15 2B
04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 25AUG15 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG15 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10NOV15 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 20NOV15 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV15 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 11FEB16 2B
04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23FEB16 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 29FEB16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10MAY 16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 20MAY16 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 15AUG16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 25AUG16 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10NOV16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 21NOV16 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 10FEB17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23FEB17 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28FEB17 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 15MAY17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 25MAY17 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY17 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 15AUG17 2B
04.11.10.13.04. . .. .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 25AUG17 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG17 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13NOV17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 27NOV17 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30NOV17 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 12FEB18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 22FEB18 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28FEB18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 15MAY18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 24MAY18 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13AUG18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 24AUG18 2B

04.11.10.13.04. . .. .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31AUG18 2A
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04.11.10.13.04. . .. .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 13NOV18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 23NOV18 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28NOV18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 12FEB19 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 22FEB19 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 28FEB19 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 14MAY19 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 24MAY19 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 31MAY19 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-U LF Qtrly CMR to DOE 16AUG19 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-U LF Qtrly CMR - DOE (CD133) 28AUG19 2B
04.11.10.13.04. . . . .. DOE issues C-746-U LF Qtrly CMR - KDWM (CD) 30AUG19 2A
04.11.10.13.04. . .. .. DRAFT '12 Treatability Study Summary Rpt to DOE 29JAN13 2B
04.11.10.13.04. . . . .. FINAL 12 Treatability Stdy Summary DOE (CD152) 14FEB13 2B
04.11.10.13.04. . .. .. FINAL '12 Treatability Stdy Summary KDWM (CD152) 15MAR13 2A
04.11.10.13.04. . . . .. DRAFT '13 Treatability Study Summary Rpt to DOE 28JAN14 2B
04.11.10.13.04. . . . .. FINAL '13 Treatability Stdy Summary DOE (CD152) 13FEB14 2B
04.11.10.13.04. . . . .. FINAL '13 Treatability Stdy Summary KDWM (CD152) 14MAR14 2A
04.11.10.13.04. . .. .. DRAFT '14 Treatability Study Summary Rpt to DOE 29JAN15 2B
04.11.10.13.04. . . . .. FINAL '14 Treatability Stdy Summary DOE (CD152) 13FEB15 2B
04.11.10.13.04. . . . .. FINAL '14 Treatability Stdy Summary KDWM (CD152) 13MAR15 2A
04.11.10.13.04. . . . .. DRAFT '15 Treatability Study Summary Rpt to DOE 28JAN16 2B
04.11.10.13.04. . . . .. FINAL '15 Treatability Stdy Summary DOE (CD152) 15FEB16 2B
04.11.10.13.04. . . . .. FINAL '15 Treatability Stdy Summary KDWM (CD152) 15MAR16 2A
04.11.10.13.04. . .. .. DRAFT '16 Treatability Study Summary Rpt to DOE 27JAN17 2B
04.11.10.13.04. . . . .. FINAL '16 Treatability Stdy Summary DOE (CD152) 14FEB17 2B
04.11.10.13.04. . . . .. FINAL '16 Treatability Stdy Summary KDWM (CD152) 15MAR17 2A
04.11.10.13.04. . .. .. DRAFT '17 Treatability Study Summary Rpt to DOE 31JAN18 2B
04.11.10.13.04. . . . .. FINAL '17 Treatability Stdy Summary DOE (CD152) 15FEB18 2B
04.11.10.13.04. . . . .. FINAL '17 Treatability Stdy Summary KDWM (CD152) 15MAR18 2A
04.11.10.13.04. . .. .. DRAFT '18 Treatability Study Summary Rpt to DOE 31JAN19 2B
04.11.10.13.04. . . . .. FINAL '18 Treatability Stdy Summary DOE (CD152) 15FEB19 2B
04.11.10.13.04. . . . .. FINAL '18 Treatability Stdy Summary KDWM (CD152) 15MAR19 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 21FEB13 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 19MAR13 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 28MAR13 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 28FEB14 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 24MAR14 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 31MAR14 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 26FEB15 2B
04.11.10.13.04. . .. .. FINAL STP/FFCA WMPR to DOE (CD158) 20MAR15 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 31MAR15 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 24FEB16 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 21MAR16 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 31MAR16 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 02MAR17 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 24MAR17 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 31MAR17 2A
04.11.10.13.04. . . . .. DRAFT STP/FFCA WMPR to DOE 26FEB18 2B

04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 20MAR18 2B
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04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to KDWM (CD158) 29MAR18  2A
04.11.10.13.04. . . . . . DRAFT STP/FFCA WMPR to DOE 26FEB19 2B
04.11.10.13.04. . . . .. FINAL STP/FFCA WMPR to DOE (CD158) 20MAR19 2B
04.11.10.13.04. . . . . . FINAL STP/FFCA WMPR to KDWM (CD158) 29MAR19  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 02JAN13 2B
04.11.10.13.04. . . . . . FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 11JAN13 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 11JAN13  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 03APR13 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR13 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR13  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 02JUL13 2B
04.11.10.13.04. . . . . . FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL13 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL13  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 030CT13 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 110CT13 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 110CT13  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 02JAN14 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 10JAN14 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 10JAN14  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 01APR14 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 11APR14 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 11APR14  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 01JuLi4 2B
04.11.10.13.04. . . . . . FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 11JUL14 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 11JUL14  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 030CT14 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 130CT14 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 130CT14  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 02JAN15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN15  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 01APR15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 10APR15 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 10APR15  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 30JUN15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 10JUL15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 10JUL15  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 050CT15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 130CT15 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 130CT15  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 31DEC15 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN16 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN16  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 01APR16 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR16 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR16  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 29JUN16 2B
04.11.10.13.04. . . . . . FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL16 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL16  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 050CT16 2B
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04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 120CT16 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 120CT16  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 03JAN17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN17  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 04APR17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR17  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 29JUN17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL17  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 040CT17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 120CT17 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 120CT17  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 03JAN18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JAN18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JAN18  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 04APR18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR18 2B
04.11.10.13.04. . . . . . FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR18  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 02JUL18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL18  2A
04.11.10.13.04. . . . . . DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 030CT18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 120CT18 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 120CT18  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 07JAN19 2B
04.11.10.13.04. . . . . . FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 11JAN19 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 11JAN19  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 03APR19 2B
04.11.10.13.04. . . . .. FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12APR19 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12APR19  2A
04.11.10.13.04. . . . .. DRAFT C-746-S/T LF Qirly Ops Rpt to DOE 02JUL19 2B
04.11.10.13.04. . . . . . FINAL C-746-S/T Qtrly Ops Rpt to DOE (CD129) 12JUL19 2B
04.11.10.13.04. . . . .. FINAL C-746-S/TQtrly Ops Rpt to KDWM (CD129) 12JUL19  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qirly CMR to DOE 15MAY13 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24MAY13 2B
04.11.10.13.04. . . . . . DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31MAY13  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qirly CMR to DOE 14AUG13 2B
04.11.10.13.04. . . . . . Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 23AUG13 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG13  2A
04.11.10.13.04. . . . . . Issue DRAFT C-746-S&T LF Qirly CMR to DOE 12NOV13 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 22NOVi3 2B
04.11.10.13.04. . . . . . DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 27NOV13  2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qirly CMR to DOE 13FEB14 2B
04.11.10.13.04. . . . . . Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 21FEB14 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB14  2A
04.11.10.13.04. . . . . . Issue DRAFT C-746-S&T LF Qirly CMR to DOE 14MAY14 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 27MAY14 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30MAY14  2A
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04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13AUG14 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 22AUG14 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 29AUG14 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11NOV14 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 20NOV14 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 26NOV14 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 10FEB15 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 20FEB15 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 27FEB15 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11MAY15 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 21MAY15 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 29MAY15 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13AUG15 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 25AUG15 2B
04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31AUG15 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 10NOV15 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 20NOV15 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV15 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 17FEB16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 26FEB16 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 29FEB16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11MAY16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 20MAY16 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31MAY16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 12AUG16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24AUG16 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 11NOV16 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 22NOV16 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV16 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13FEB17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24FEB17 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB17 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 12MAY17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24MAY17 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30MAY17 2A
04.11.10.13.04. . .. .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 15AUG17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 25AUG17 2B
04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG17 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13NOV17 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 27NOV17 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30NOV17 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 12FEB18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 22FEB18 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 15MAY18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24MAY18 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31MAY18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 13AUG18 2B

04.11.10.13.04. . .. .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 23AUG18 2B
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04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 09NOV18 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 21NOV18 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28NOV18 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 12FEB19 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 22FEB19 2B
04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 28FEB19 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 14MAY19 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 24MAY19 2B
04.11.10.13.04. . . . .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 31MAY19 2A
04.11.10.13.04. . . . .. Issue DRAFT C-746-S&T LF Qtrly CMR to DOE 19AUG19 2B
04.11.10.13.04. . . . .. Issue FINAL C-746-S&T LF Qtrly CMR - DOE (CD130) 29AUG19 2B
04.11.10.13.04. . .. .. DOE issues C-746-S&T LF Qtrly CMR - KDWM (CD130) 30AUG19 2A
04.11.10.13.04. . . . .. DRAFT SPCC&C Plan/BMP Plan to DOE 05AUG13 2B
04.11.10.13.04. . .. .. FINAL SPCC&C Plan/BMP Plan to DOE (CD143) 04SEP13 2B
04.11.10.13.04. . . . .. DRAFT SPCC&C Plan/BMP Plan to DOE 05AUG16 2B
04.11.10.13.04. . . . .. FINAL SPCC&C Plan/BMP Plan to DOE (CD143) 06SEP16 2B
04.11.10.13.04. . . . .. DRAFT SPCC&C Plan/BMP Plan to DOE 05AUG19 2B
04.11.10.13.04. . .. .. FINAL SPCC&C Plan/BMP Plan to DOE (CD143) 04SEP19 2B
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 27SEP12 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 08NOV12 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 12NOV12 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 15NOV12 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 20FEB13 2A
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE 25FEB13 2B
04.11.10.13.04. . . . .. PRS Certification 27MAR13 3
04.11.10.13.04. . .. .. D2 SMP FINAL to DOE for Certification 28MAR13 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 03APR13 2A
04.11.10.13.04. . . ... DO Site Management Plan to DOE 27SEP13 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 07NOV13 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 11NOV13 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 14NOV13 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 19FEB14 2A
04.11.10.13.04. . . . .. D2 Site Management Plan to DOE 24FEB14 2B
04.11.10.13.04. . . . .. PRS Certification 26MAR14 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 27MAR14 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 01APR14 2A
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 25SEP14 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 07NOV14 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 11NOV14 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 14NOV14 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 19FEB15 2A
04.11.10.13.04. . . ... D2 Site Management Plan to DOE 24FEB15 2B
04.11.10.13.04. . . . .. PRS Certification 26MAR15 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 27MAR15 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 01APR15 2A
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 28SEP15 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 09NOV15 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 11NOV15 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 16NOV15 2A
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04.11.10.13.04. . .. .. Extension notification (30 Days) 19FEB16 2A
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE 24FEB16 2B
04.11.10.13.04. . . . .. PRS Certification 28MAR16 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 29MAR16 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 01APR16 2A
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 27SEP16 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 08NOV16 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 10NOV16 2B
04.11.10.13.04. . . . .. D1 SMP to Regulators 15NOV16 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 20FEB17 2A
04.11.10.13.04. . . ... D2 Site Management Plan to DOE 23FEB17 2B
04.11.10.13.04. . . . .. PRS Certification 27MAR17 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 28MAR17 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 31MAR17 2A
04.11.10.13.04. . . ... DO Site Management Plan to DOE 27SEP17 2B
04.11.10.13.04. . . . .. PRS Certification of D1 SMP 08NOV17 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 10NOV17 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 15NOV17 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 20FEB18 2A
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE 23FEB18 2B
04.11.10.13.04. . . . .. PRS Certification 27MAR18 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 28MAR18 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 02APR18 2A
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 27SEP18 2B
04.11.10.13.04. . .. .. PRS Certification of D1 SMP 09NOV18 3
04.11.10.13.04. . . . .. D1 SMP to DOE for Certification 13NOV18 2B
04.11.10.13.04. . .. .. D1 SMP to Regulators 16NOV18 2A
04.11.10.13.04. . .. .. Extension notification (30 Days) 21FEB19 2A
04.11.10.13.04. . . ... D2 Site Management Plan to DOE 26FEB19 2B
04.11.10.13.04. . . . .. PRS Certification 28MAR19 3
04.11.10.13.04. . . . .. D2 SMP FINAL to DOE for Certification 29MAR19 2B
04.11.10.13.04. . .. .. D2 Site Management Plan to DOE & Regs 01APR19 2A
04.11.10.13.04. . .. .. DO Site Management Plan to DOE 26SEP19 2B
04.11.10.13.04. . . . .. KPDES DMR - DRAFT report to DOE 26SEP19 2B
04.11.10.13.04. . . . .. KPDES DMR - FINAL report to DOE (CD139) 30SEP19 2B
04.11.10.13.04. . . . .. KPDES DMR - DOE submits to KDOW (CD139) 30SEP19 2A



